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Scheduling Physicists
FY01: Todd Satogata
FY02: Angelika Drees

     

AGS-Booster-Tandem Startup

BLIP

RHIC Cryo Cooldown/Warmup

RHIC Cryo Operation

RHIC Systems Test (Ramping etc, no beam) As Required

RHIC Cryo Standby(or off)

RHIC Startup with beams

RHIC Research with colliding HI beams

RHIC Research with colliding pp beams

AGS Polarized Proton Studies (No SEB)

AGS Fe 0.6-1 GeV/n (SEB-NASA, E957/960)

AGS 25 GeV/c Protons (FEB-HEP,E821)

AGS 25 GeV/c Protons (SEB-HEP,E949)

AGS 25 GeV/c Protons (FEB-HEP,E951)

AGS 25 GeV/c Protons (SEB-NP,E930/931)

AGS 25 GeV/c Protons (SEB-NP,E913/E927/953)

AGS 25 GeV/c Protons (FEB-NNSA,E955/P963)

AGS 25 GeV/c Protons (FEB-BES,E956)

Shutdown

C-A  Operations-FY01-02 

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2001

30 Sep 02

g-2 cryo startup

concurrent with RHIC operations

to be determined

setup

Oct Nov Dec Jan Feb Mar Apr May

FY 2002

AGS cycle on demand

Jun AugJul Sep

Commissioning/tests

agreement with NYPA
to reduce BNL power
to < 31 MW
15 June-15 Sep 

pending funding As Run
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